

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Telugu Ganga Project – Revised estimate for construction of Head Regulator at KM.0/0 of Satya Sai Ganga Canal (K.P.Canal)- For an amount of Rs.1172.54 lakhs – Administrative approval – Accorded – Orders – Issued.

IRRIGATION & CAD (PW.MAJOR.V) DEPARTMENT

G.O.Ms.No. 123

Dt.17-06-2008.

Read the following:

1. From C.E.(FAC), Telugu Ganga Project, Srikalahasti, Letter No.CE/TGP/SKHT/TS/T2/4643/89(HR), dt.17.3.2007.
2. From ENC (IW), I & CAD Department, Hyderabad, Letter No. ENC/IW/P&M/EE.III/DEE.10/AEE/Res/05, dt.20.6.2007.

ORDER:

The Chief Engineer, Telugu Ganga Project, Srikalahasti has stated that the original estimate for the work construction of Head Regulator at Km O/o of S.S.G.Canal was sanctioned for Rs.907 lakhs and the work was awarded to Sri B.Dasaradha Rami Reddy, Contractor, with agreement dated 6.8.93, at a discount of 15.64%. The work was completed in all respects by 8/97. During execution of the work, certain deviations occurred. The deviations were approved by the Chief Engineer and due to further deviations, Revised Estimate was submitted for an amount of Rs.11,72,54,000/- to the Engineer –in-Chief (Irrigation), Hyderabad to place the same before Committee of Chief Engineers. Accordingly, the Engineer-in-Chief (Irrigation), Hyderabad, placed the Revised Estimate before the Committee and forwarded the proposal along with recommendation of the Committee to Government.

2. Government, after careful consideration of the proposal of the Chief Engineer, Telugu Ganga Project, Srikalahasti, keeping in view the recommendations of Committee of Chief Engineers hereby, accord administrative approval to the revised estimate of the work “Telugu Ganga Project – Construction of Head Regulator at Km.0/0 of Satya Sai Ganga Canal (K.P.Canal” for an amount of Rs.1172.54 lakhs (Rupees eleven crores seventy two lakhs and fifty four thousands only)..

3. The expenditure sanctioned at para two above shall be debited to the following head of account:-

“MH 4701 C.O.L. on Major & Medium Irrigation (01) Major Irrigation (Commercial) MH 123 T.G.P. (26) – D&A Works, 530-Major works-531-other expenditure – Unit (2) C Kandaleru Reservoir

4. The Engineer –in-Chief, Telugu Ganga Project, Srikalahasti, shall take action accordingly.

P.T.O.

-2-

5. This order issues with the concurrence of Finance (W& P) Department vide their U.O.No.2281/F7(A2)/08-1, dt. 19.5.2008.

ADITYA NATH DAS
SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief, Telugu Ganga Project, Srikalahasti.
Copy to:
The Engineer-in-Chief, Irrigation, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Director of Works Accounts, Hyderabad.
The Finance (W&P) Department.
The P.S. to Secretary (RRM)
The OSD to M(M&MI).
SF/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER.